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RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $800,000 be allocated from the Budget Act of 2004, Budget Act Items 2660-302-
0042, to provide additional funds for the project listed below. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $800,000 of additional State funds for the previously approved project listed 
below: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award

1 2-Tri-L5733 $3,075,000 $3,272,000 $3,572,500 $800,000 $4,372,500 42% V 
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Postmile 
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Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution:  FA-04-04 

1 
$800,000 

Department of 
Transportation 

Trinity 
02U-Tri-L5733 

 

 
At Weaverville Maintenance Station. 
Reconstruct and remodel. 
 
Supplemental funds are needed to close 
out the construction contract. 
 

 
341601 

1000 
SHOPP/00-01 

302-0042 
302-0890 

20.20.201.352 
SHOPP 

 
2004-05 

302-0042 
302-0890 

20.20.201.352 
SHOPP 

 
 

 
 
 
 

$3,572,500 
- 
 
 
 
 

- 
- 
 
 

$3,572,500 

 
 
 
 

- 
- 
 
 
 
 

$800,000 
- 
 
 

$800,000 
 

 
 
 
 

$3,572,500 
- 
 
 
 
 

$800,000 
- 
 
 

$4,372,500 
 

 
 
 

 
 
 
PROJECT DESCRIPTION  
The Weaverville Maintenance Station is located on Memorial Drive in Weaverville, CA, and houses 
the crew and equipment for maintenance and snow removal for 55 miles along Route 299 and 7 
miles along Route 3 in Trinity County. The project constructed a new office/equipment building, 
resident mechanics building, wash rack, equipment storage canopies, and material storage bins. The 
scope of work included the minimum needed to meet current building codes and ensure acceptable 
operation of the facility. 
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FUNDING STATUS  
The project was programmed in the 2000 SHOPP (State Highway Operations and Protection 
Program) for construction in FY 2000-01.  In March 2001, the project was allocated $3,075,000, and 
was awarded in June 2001 to KMF Construction for $3,272,000, after Resolution #G-12 allocation 
adjustment.   During the construction of the project, additional funds for $300,500 were approved to 
pay for additional site grading, drainage revisions, constructing a retaining wall, installing a vehicle 
lift and sander attachment lift. This request for $800,000 in supplemental funds, to close out the 
project, results in an overall cost increase of 42% over the voted amount of the project. 
 
REASON FOR COST INCREASE 
This supplemental funds request is necessary to pay the contractor for claims settlement. The 
Weaverville Maintenance Station reconstruction and remodel project is a complex project that 
required the contractor to maintain the operations of the facility throughout the construction phase.   
During the construction of the project, a utility line located within the site was found to be shallower 
than anticipated and was determined to be at risk of being damaged from the operations of the 
maintenance station.  Furthermore, the utility line greatly constrained the designed grade and 
location and floor elevations of the buildings, thus resulting in a change in condition.  The problem 
prompted a number of modifications that were made to the project including revising the location of 
some buildings, revising the grading work, and relocating the utility lines.  
 
The construction of this project was completed and the contract was accepted on March 18, 2004.  
However, upon receiving the Proposed Final Estimate (PFE), the contractor submitted exceptions to 
the PFE totaling $4,424,785, and seeking reimbursement for work performed, delay costs, and lost 
profits.  The Department followed the Claims Resolution process as described in Section 9-1.07B, 
“Final Payment and Claims” of the Standard Specifications.  Consequently, the Department has 
reached a global settlement agreement with the contractor, which includes resolution of all 
outstanding contract claims.  After applying the remaining project funds to the settlement, an 
additional $800,000 is needed for payment to the contractor and to close out this construction 
contract. 
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for the  $800,000 to allow the close-out of 

this project. 
 
OPTION B: Since all work has been completed and contract is accepted, denial of this request 

would most likely results in the contractor pursuing legal actions to recuperate the 
cost.  The future costs to resolve these issues would most likely be greater than the 
current request.   

 
RECOMMENDED OPTION 
The Department recommends OPTION A as presented above for $800,000 to allow the close-out of 
this project.  
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